
COSTSHEET Annual Review
 2004

Section Item Units Quantity 2004 Unit Cost Total Cost Figure #
Means 

Reference # Notes

I Treatment of Stored Waste

Formula Development LS 1                        27,171.17$           27,171.17$             
Estimated- Note: Envirocare minimizes acceptance of waste 
without formula

Treatment CY 6,950                 231.36$                1,607,945.54$        Cost taken from 12/21/98 adjustment to attachment II-7-1

Verification Analytical Each 158                    2,356.29$             372,293.61$           Cost taken from 12/21/98 adjustment to attachment II-7-1
Haul Volume CY 15,625               2.39$                    37,343.75$             023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place in Cell CY 15,625               1.23$                    19,218.75$             023155200010 place soil in cell w/dozer

Compaction in Cell CY 15,625               0.27$                    4,218.75$               023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Total Total 2,068,191.57$        

II Staging Area
Assume total decommissioning time is 24 months; existing 
facilities used for half this time.

Trailer Months 24                      286.00$                6,864.00$               015205000550 Field office - 50' x 12' trailer - 2 units for 12 months each

Trailer delivery Miles 300                    1.53$                    459.00$                  015205000800
Trailer delivery and demobilization -- 150 miles round trip per 
trailer

Temporary Decon Facility Months 2                        2,173.70$             4,347.39$               
Cost to rent/operate mobile pad (inc. steam cleaner), use 
existing pad for first 22 months

Total 11,670.39$             

III Storage Pads and MW Truck Unloading Facility
9609-

2,9609-3
East Container Storage Area 9803-1

Asphalt SY 8,889                 4.70$                    41,778.30$             022202505050 Pavement Removal 4" to 6" thick

Storage Pad Base CY 1,986                 2.35$                    4,667.10$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Soil Excavation CY 1,482                 2.35$                    3,482.70$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Southeast Container Storage Area 0013-01
Concrete SF 6,720                 10.13$                  68,073.60$             022201302440 Concrete plain 10" thick

Storage Pad Base CY 167                    2.35$                    392.45$                  023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Soil Excavation CY 125                    2.35$                    293.75$                  023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Sump Removal EA 1                        220.00$                220.00$                  022202400020 Remove Catch Basin
South Container Storage Area 0013-01

Asphalt SY 4,979                 4.70$                    23,401.30$             022202505050 Pavement Removal 4" to 6" thick

Storage Pad Base CY 1,660                 2.35$                    3,901.00$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Soil Excavation CY 830                    2.35$                    1,950.50$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Drainage Trough upgrade 0013-01

Concrete sides SF 1,530                 8.36$                    12,790.80$             022201302400
Cost reflects a 6" thick wall with a 10 % addition for reinforcing 
bars 

Concrete bottom SF 1,020                 9.56$                    9,751.20$               022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Central Container Storage Area
Asphalt SY 2,167                 4.70$                    10,184.90$             022202505050 Pavement Removal 4" to 6" thick

Storage Pad Base CY 484                    2.35$                    1,137.40$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Soil Excavation CY 362                    2.35$                    850.70$                  023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks
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Haul Volumes CY 9,142                 2.39$                    21,849.38$             023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place Material in cell

Debris CY 2,046                 2.46$                    5,033.16$               023155200010 place, w/ dozer (200% soil costs)
soil CY 7,096                 1.23$                    8,728.08$               023155200010 place soil in cell w/dozer

Compaction of Material in Cell CY 9,142                 0.27$                    2,468.34$               023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
Backfill CY 2,797                 2.93$                    8,195.21$               023154522300 Common Earth hauling
Final Grade SY 22,755               0.10$                    2,275.50$                023101003300 Final Grade Disturbed Area

MW Truck Unloading Facility (outside Restricted Area)

Retaining Walls SF 1,967                 9.56$                    18,804.52$             022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Footings SF 1,064                 13.37$                  14,225.68$             022201302500 Concrete removal 12" reinforced 
Asphalt SY 1,214                 2.86$                    3,472.04$               022202505010 Pavement removal, bituminous roads; 3" thick

Haul to Landfill
Debris Loading CY 316                    11.79$                  3,725.64$               022203503080 Rubbish handling, loading
Haul CY 316                    0.90$                    284.40$                  022203505100 2 Mile RT, rubbish handling, over 8 CY truck to LARW cell

Tipping Fee Ton 316                    70.00$                  22,120.00$             022203300100
Dump charges, building construction materials  (assume 1 cy = 
1 ton)

Total 294,057.65$           

IV Pump House and Water Tank
9317-

L103/M1
Pump House building CF 2,800                 0.20$                    560.00$                  022201100012 Building demolition of a small metal building
Foundation

Stem Wall SF
136                    

9.12$                    1,240.32$               022201302400
Cost reflects doubling of a 6" thick Wall with a 20 % addition for 
reinforcing bars

Footing LF 68                      8.37$                    569.16$                   022201301000 Footings 1' wide x 2' thick

Flooring SF
280                    

9.56$                    2,676.80$               022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Haul to Landfill
Debris Loading CY 28                      11.79$                  330.12$                  022203503080 Rubbish handling, loading
Haul CY 28                      0.90$                    25.20$                    022203505100 2 Mile RT, rubbish handling, over 8 CY truck to LARW cell

Tipping Fee Ton 28                      70.00$                  1,960.00$               022203300100
Dump charges, building construction materials  (assume 1 cy = 
1 ton)

Total 7,361.60$               

Va Mixed Waste Storage Building
DECONTAMINATION

(2) Tanks
Triple Rinse to RCRA Clean Days 2                        434.74$                869.48$                  Assume 1 day per tank

Radiologic Decontamination Days 2                        434.74$                869.48$                  
Assume 1 day per tank; radiological decon cost taken from 
LARW surety

DEMOLITION
Mixed Waste Storage Building CF 77,000               0.20$                    15,400.00$             022201100012 building demolition of a small metal building
Foundation

Stem Wall

Mixed Waste Storage Building SF 1,140                 9.56$                    10,898.40$             022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Secondary Containment SF 352                    9.56$                    3,365.12$               022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Outside Wash pad  (east/west) SF 60                      9.56$                    573.60$                  022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement
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Outside wash pad  (north/south) SF 30                      9.56$                    286.80$                  022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Outside Dock Walls SF 238                    9.56$                    2,275.28$               9317-L101 022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Footing
Mixed Waste Storage Building LF 380                    8.37$                    3,180.60$                022201301000 Footings 1' wide x 2' thick
Outside Dock Footing LF 160                    8.37$                    1,339.20$                022201301000 Footings 1' wide x 2' thick

Secondary Containment SF 294                    8.37$                    2,460.78$               022201301000
Footings 1' wide x 2' thick. Footing is adjusted to account for 
odd size footings

Concrete

1st Floor Flooring SY 667                    9.89$                    6,596.63$               022202505300 cost is the same as a concrete driveway 6" thick reinforced

Secondary Containment SY 55                      9.89$                    543.95$                  022202505300 cost is the same as a concrete driveway 6" thick reinforced

Outside Wash Pad SY 200                    9.89$                    1,978.00$               022202505300 cost is the same as a concrete driveway 6" thick reinforced

Outside Dock SF 1,742                 9.56$                    16,653.52$             022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Asphalt SY 2,084                 2.86$                    5,960.24$               022202505010 Pavement removal, bituminous roads; 3" thick
Cover Of 2nd Containment SF 595                    1.83$                    1,088.85$               9517-2  090601203820 2x8 flooring demolition: Added 200% for metal roofing
Utilities

Septic Tanks Each 1                        259.15$                259.15$                  

Soil Excavation CY 1,232                 2.35$                    2,895.20$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Hauling Volume CY 2,051                 2.39$                    4,901.89$               023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place Material in cell

Debris CY 819                    2.46$                    2,014.74$               023155200010 place, w/ dozer (200% soil costs)
soil CY 1,232                 1.23$                    1,515.36$               023155200010 place soil in cell w/dozer

Compaction CY 2,051                 0.27$                    553.77$                  023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
Backfill CY 771                    2.93$                    2,259.03$               023154522300 Common Earth hauling
Final Grade SY 3,199                 0.10$                    319.90$                   023101003300 Final Grade Disturbed Area

Asphalt Parking Lot (outside Restricted Area)
Asphalt SY 4,445                 2.86$                    12,712.70$             022202505010 Pavement removal, bituminous roads; 3" thick

Haul to Landfill
Debris Loading CY 371                    11.79$                  4,374.09$               022203503080 Rubbish handling, loading
Haul CY 371                    0.90$                    333.90$                  022203505100 2 Mile RT, rubbish handling, over 8 CY truck to LARW cell

Tipping Fee Ton 371                    70.00$                  25,970.00$             022203300100
Dump charges, building construction materials  (assume 1 cy = 
1 ton)

Vb Thermal Desorption Unit Macro extruder moved to VIIc.

Removal Days 2                        434.74$                869.48$                  Estimated
Triple Rinse Days 1                        434.74$                434.74$                  Estimated
Decontamination Days 2                        434.74$                869.48$                  Estimated

Haul Volume CY 34                      2.39$                    81.26$                    023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Worst Case Disposal

Placement CY 34                      2.46$                    83.64$                    023155200010 place, w/ dozer (200% soil costs)

Compaction CY 34                      0.27$                    9.18$                      023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes
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Total 134,797.43$           

VIa Mixed Waste Treatment Building
(all cement is included in MW Treatment Building)

DEMOLITION

Mixed Waste Treatment Building CF 280,600             0.20$                    56,120.00$             
9317-

L102/L10 022201100012 Building demolition of a small metal building
Foundation 9317-C1-C9

Stem Wall SF 3,280                 14.58$                  47,822.40$             9317-C5 (A 022201302500
Cost reflects a 12" thick wall with a 20% addition for reinforcing 
bars

Footing CY 11                      82.00$                  902.00$                  9317-C5  022202505500 24" thick reinforced concrete
Interior Concrete (Tank walls and footings) CY 99                      82.00$                  8,118.00$               9317-C5 (A  022202505500 24" thick reinforced concrete
Flooring in Viewing Area 6" thick SY 23                      9.89$                    227.47$                   022202505300 6" thick rod reinforced concrete 

Flooring in Storage Area 8" thick SF 1,200                 9.56$                    11,472.00$             9317-C5 (E 022201302420
Remove 8" thick concrete wall; add 10% for heavy 
reinforcement

Flooring in Main building SY 900                    9.89$                    8,901.00$               9317-C5  022202505300  reinforced concrete 
Misc. Conc Slabs SY 235                    9.89$                    2,324.15$               9317-C5  022202505300  reinforced concrete 
Soil Excavation

Mixed Waste Treatment Building CY 176                    2.35$                    413.60$                  023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Concrete Pads CY 22                      2.35$                    51.70$                    023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Haul Volumes CY 3,217                 2.39$                    7,688.63$               023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place into cell

Debris CY 3,019                 2.46$                    7,426.74$               023155200010 place, w/ dozer (200% soil costs)
Soil CY 198                    1.23$                    243.54$                  023155200010 place soil in cell w/dozer

Compaction CY 3,217                 0.27$                    868.59$                  023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
Backfill CY 198                    2.93$                    580.14$                  023154522300 Common Earth hauling
Final Grade SY 1,185                 0.10$                    118.50$                   023101003300 Final Grade Disturbed Area

VIb Waste Receiving Tank 9317--S11
Cement tank; all demolition, hauling, and disposal accounted for 
in section VIa.

VIc Liquid Waste Storage Tanks  (Foundation and Future Construction)

DECONTAMINATION

Triple Rinse (RCRA Clean) Days 2                        434.74$                869.48$                  Time needed to Triple rinse steel to RCRA Clean

Decontamination Days 2                        434.74$                869.48$                  Time needed to Triple rinse steel to RCRA Clean
DEMOLITION

Steel Tanks
Torch Cutting lf 232                    1.25$                    290.00$                  050909200100 Torch cutting steel 1/2" thick

Leveling Pad SY 16                      8.69$                    139.04$                  022201302420 Concrete plain 8" thick
Tank Pad

SY 16                      8.69$                    139.04$                  022201302420 Concrete plain 8" thick
SY 35                      10.13$                  354.55$                  022201302440 Concrete plain 10" thick
SY 16                      7.60$                    121.60$                  022201302400 Remove 6" thick reinforced 

Footings LF 59                      8.37$                    493.83$                   022201301000 Footings 1' wide x 2' thick

Haul Volumes CY 44                      2.39$                    105.16$                  023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT

Drawing Series 03023 from As-Built Report dated November 8, 2004
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Placement

Debris CY 44                      2.46$                    108.24$                  023155200010 place, w/ dozer (200% soil costs)

Compaction of Material in Cell CY 44                      0.27$                    11.88$                    023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

VId Primary &  Tertiary Shredders 9317-C7
Concrete demolition, hauling, and disposal accounted for in 
section VIa

Removal of machinery Days 2                        271.71$                543.41$                  Time needed to take machinery down from platforms
Triple Rinse  (RCRA Clean) Days 2                        434.74$                869.48$                  Time needed to Triple rinse steel to RCRA Clean
Decontamination Days 4                        434.74$                1,738.96$               Time needed to decontaminate machine

VIe Mixer Tank 9317--S11
Concrete demolition, hauling, and disposal accounted for in 
section VIa

Removal of machinery Days 2                        434.74$                869.48$                  Time needed to take machinery down from platforms
Triple Rinse  (RCRA Clean) Days 2                        434.74$                869.48$                  Time needed to Triple rinse steel to RCRA Clean
Decontamination Days 4                        434.74$                1,738.96$               Time needed to decontaminate machine
Tank Cutting LF 126                    0.76$                    95.76$                     022203700020 Estimated cutting required to meet max permissible disposal size

VIf Dust Collection System 9317-M3
Concrete demolition, hauling, and disposal accounted for in 
section VIa

Removal of Duct (in Building Debris vol) Duct demolition included in building demolition above.
Removal of machinery Days 6                        434.74$                2,608.43$               Time needed to take machinery down from platforms

Total 166,114.71$           

VIIa Mixed Waste Operations Building 
DECONTAMINATION 

Misc equipment and furniture Days 5                        434.74$                2,173.70$               Estimated decon time for Misc furniture and equipment
DEMOLITION

Operations Building CF 524,550             0.20$                    104,910.00$           022201100012 Building demolition of a small metal building
Foundation

Stem Wall SF 1,168                 10.43$                  12,182.24$             022201302420
Cost reflects a 8" thick wall with a 20 % addition for reinforcing 
bars 020 754 2620

Footing CY 10                      82.00$                  820.00$                  9317-C5 022202505500 7" to 24" thick reinforced concrete
Concrete Floor CY 752                    82.00$                  61,664.00$             022202505500 7" to 24" thick reinforced concrete
Secondary Containment CY 36                      82.00$                  2,952.00$               9317-C5 022202505500 7" to 24" thick reinforced concrete
Utilities

Septic Tanks Each 2                        262.36$                524.71$                  

Liner Shredding Days 1                        1,282.42$             1,282.42$               
Estimated time to shred (shredder plus personnel) the liner 
under concrete flooring

Soil Excavation

Pea Gravel CY 484                    2.35$                    1,137.40$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Soils Excavation CY 375                    2.35$                    881.25$                  023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Haul Volumes CY 1,774                 2.39$                    4,239.86$               023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place into cell

Debris CY 1,399                 2.46$                    3,441.54$               023155200010 place, w/ dozer (200% soil costs)
Soil CY 375                    1.23$                    461.25$                  023155200010 place soil in cell w/dozer

Compaction of Material in Cell CY 1,774                 0.27$                    478.98$                  023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
Backfill CY 859                    2.93$                    2,516.87$               023154522300 Common Earth hauling
Final Grade SY 2,244                 0.10$                    224.40$                   023101003300 Final Grade Disturbed Area
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Outside Restricted Area

Asphalt Parking Lot SY 250                    2.86$                    715.00$                  022202505010 Pavement removal, bituminous roads; 3" thick
Haul to Landfill

Debris Loading CY 21                      11.79$                  247.59$                  022203503080 Rubbish handling, loading
Haul CY 21                      0.90$                    18.90$                    022203505100 2 Mile RT, rubbish handling, over 8 CY truck to LARW cell

Tipping Fee Ton 21                      70.00$                  1,470.00$               022203300100
Dump charges, building construction materials  (assume 1 cy = 
1 ton)

VIIb Drum Mixer #1 Hauling and disposal accounted for in section VIIa.
Removal of machinery Days 2                        434.74$                869.48$                  
Triple Rinse  (RCRA Clean) Days 1                        434.74$                434.74$                  Time needed to Triple rinse steel to RCRA Clean
Decontamination Days 1                        434.74$                434.74$                  

VIIc Macro Extruder Hauling and disposal accounted for in section VIIa.
Triple Rinse  (RCRA Clean) Days 1                        434.74$                434.74$                  Time needed to Triple rinse steel to RCRA Clean

Decontamination Days 1                        434.74$                434.74$                  
Cost based on field technician, estimated decon time for 
machinery in Restricted Area 

VIId Drum Compactor Hauling and disposal accounted for in section VIIa.
Triple Rinse  (RCRA Clean) Days 1                        434.74$                434.74$                  Time needed to Triple rinse steel to RCRA Clean

Decontamination Days 1                        434.74$                434.74$                  
Cost based on field technician, estimated decon time for 
machinery in Restricted Area 

VIIe Gray Water Tank
Triple Rinse 1                        434.74$                434.74$                  Time needed to Triple rinse steel to RCRA Clean
Decontamation 1                        434.74$                434.74$                  Time needed to Triple rinse steel to RCRA Clean

DEMOLITION
Steel Tanks

Torch Cutting lf 88                      1.25$                    110.00$                  050909200100 Torch cutting steel 1/2" thick
Tank Pad

SY 8                        82.00$                  656.00$                   022202505400

Haul Volumes CY 9                        2.39$                    21.51$                    023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Placement

Debris CY 9                        2.46$                    22.14$                    023155200010 place, w/ dozer (200% soil costs)

Compaction of Material in Cell CY 9                        0.27$                    2.43$                      023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

VIIf Microencapsulation Extruder and Crusher Hauling and disposal accounted for in section VIIa.
Removal of machinery Days 6                        434.74$                2,608.43$               
Triple Rinse  (RCRA Clean) Days 3                        434.74$                1,304.22$               Time needed to Triple rinse steel to RCRA Clean
Decontamination Days 3                        434.74$                1,304.22$               

VIIg Kinetic Mixer Hauling and disposal accounted for in section VIIa.
Removal of machinery Days 2                        434.74$                869.48$                  
Triple Rinse  (RCRA Clean) Days 1                        434.74$                434.74$                  Time needed to Triple rinse steel to RCRA Clean
Decontamination Days 2                        434.74$                869.48$                  

VIIh Reserved -- Box hopper and elevator have been removed

VIIi Dust Collection System 9317-M3
(all cement is included in Section VIIa)
Removal of Duct (in Building Debris vol) Duct demolition included in building demolition above.
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Removal of machinery Days 2                        434.74$                869.48$                  Time needed to take machinery down from platforms

Total 215,761.62$           

VIII Rail Car Unloading Facility
DEMOLITION

Floor concrete CY 17                      9.89$                    168.13$                   02202505300 reinforced concrete
Footing LF 90                      8.37$                    753.30$                   022201301000 Footings 1' wide x 2' thick

Retaining walls SF 360                    14.58$                  5,248.80$               022201302500
Cost reflects a 12" thick wall with a 20% addition for reinforcing 
bars

Earthen Ramp CY 9                        2.35$                    21.15$                    023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Soil Excavation CY 84                      2.35$                    197.40$                  023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Haul volumes CY 127                    2.39$                    303.53$                  023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place Material in cell

Debris CY 43                      2.46$                    105.78$                  023155200010 place, w/ dozer (200% soil costs)
Soil CY 84                      1.23$                    103.32$                  023155200010 place soil in cell w/dozer

Compaction of material in cell CY 127                    0.27$                    34.29$                    023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
Backfill CY 9                        2.93$                    26.37$                    023154522300 Common Earth hauling
Final Grade SY 50                      0.10$                    5.00$                       023101003300 Final Grade Disturbed Area

Total 6,967.07$               

IX Railroads Inside Restricted Area
DEMOLITION

Ties , track LF 1,150                 6.64$                    7,636.00$               022202403500 Site demolition - railroad removal, ties and track
Ballast excavation CY 831                    3.05$                    2,534.55$               022202403600 Excavate all ballast

Base excavation CY 1,406                 2.35$                    3,304.10$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Soil excavation CY 498                    2.35$                    1,170.30$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Haul volumes CY 2,841                 2.39$                    6,789.99$               023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Placement in Cell

Debris CY 106                    2.46$                    260.76$                  023155200010 place, w/ dozer (200% soil costs)
Soil CY 2,735                 1.23$                    3,364.05$               023155200010 place soil in cell w/dozer

Compaction in Cell CY 34                      0.27$                    9.18$                      023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
Backfill CY 498                    2.93$                    1,459.14$               023154522300 Common Earth hauling
final Grade SY 2,984                 0.10$                    298.40$                   023101003300 Final Grade Disturbed Area

Total 26,826.47$             

Xa Roads Inside Restricted Area
EXCAVATION

Soil excavation CY 6,821                 2.35$                    16,029.35$             023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Soil hauling CY 6,821                 2.39$                    16,302.19$             023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Soil placement CY 6,821                 1.23$                    8,389.83$               023155200010 place soil in cell w/dozer

Soil compaction CY 6,821                 0.27$                    1,841.67$               023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
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Backfill CY 1,575                 2.93$                    4,614.75$               023154522300 Common Earth hauling
Final grade SY 9,445                 0.10$                    944.50$                   023101003300 Final Grade Disturbed Area

Total 48,122.29$             
Xb Roads Outside Restricted Area

EXCAVATION
Asphalt SY 2,084                 2.86$                    5,960.24$               022202505010 Pavement removal, bituminous roads; 3" thick
Haul to Landfill

Debris Loading CY 174                    11.79$                  2,051.46$               022203503080 Rubbish handling, loading
Haul CY 174                    0.90$                    156.60$                  022203505100 2 Mile RT, rubbish handling, over 8 CY truck to LARW cell

Tipping Fee Ton 174                    70.00$                  12,180.00$             022203300100
Dump charges, building construction materials  (assume 1 cy = 
1 ton)

Restoration of Grade
Final grade SY 2,084                 0.10$                    208.40$                   023101003300 Final Grade Disturbed Area

Total 20,556.70$             

Xc Asphalt Pad Outside Restricted Area
Asphalt SY 556                    2.86$                    1,590.16$               022202505010 Pavement removal, bituminous roads; 3" thick
Haul to Landfill

Debris Loading CY 47                      11.79$                  554.13$                  022203503080 Rubbish handling, loading
Haul CY 47                      0.90$                    42.30$                    022203505100 2 Mile RT, rubbish handling, over 8 CY truck to LARW cell

Haul Ton 47                      70.00$                  3,290.00$               022203300100
Dump charges, building construction materials  (assume 1 cy = 
1 ton)

Restoration of Grade
Final grade SY 556                    0.10$                    55.60$                     023101003300 Final Grade Disturbed Area

Total 5,532.19$               

XI Reagent Delivery Silos
Dismantle Days 3                        271.71$                815.12$                  

Hauling CY 10                      2.39$                    23.90$                    023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Concrete Pad CY 47                      9.89$                    464.83$                   02202505300 reinforced concrete
Haul to Landfill

Debris Loading CY 57                      11.79$                  672.03$                  022203503080 Rubbish handling, loading
Haul CY 57                      0.90$                    51.30$                    022203505100 2 Mile RT, rubbish handling, over 8 CY truck to LARW cell

Tipping Fee Ton 57                      70.00$                  3,990.00$               022203300100
Dump charges, building construction materials  (assume 1 cy = 
1 ton)

Total 6,017.18$               

XII Evaporation Pond 9535-1,2,3

Sludge removal CY 348                    2.35$                    817.80$                  023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Liner Shredding Days 2                        1,304.22$             2,608.43$               
Estimated time to shred (shredder plus personnel) the liner for 
the 275' x 150' pond

Soil excavation CY 695                    2.35$                    1,633.25$               023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Haul volumes CY 1,076                 2.39$                    2,571.64$               023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place into cell

Debris CY 33                      2.46$                    81.18$                    023155200010 place, w/ dozer (200% soil costs)
Soil CY 1,043                 1.23$                    1,282.89$               023155200010 place soil in cell w/dozer

Compaction in Cell CY 1,076                 0.27$                    290.52$                  023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
Backfill CY 10,418               2.93$                    30,524.74$             023154522300 Common Earth hauling
Final grade SY 4,167                 0.10$                    416.70$                   023101003300 Final Grade Disturbed Area

Total 40,227.15$             
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XIII Evaporation Tanks (6) 9535-1,2,3

DECONTAMINATION
Triple Rinse  (RCRA Clean) Days 4.0                     434.74$                1,738.96$               Time needed to Triple rinse steel to RCRA Clean
Decontamination Days 4.0                     434.74$                1,738.96$               

DEMOLITION
Foundation

Stem Wall SF 2,200                 1.46$                    3,212.00$               022201302040
Cost reflects a 6" thick wall with a 20 % addition for reinforcing 
bars

Footing/pad SY 1,740                 9.89$                    17,208.60$              02202505300 reinforced concrete
Soil excavation CY 127                    2.35$                    298.45$                  023154240260

y
loading into trucks

Haul volumes CY 709                    2.39$                    1,694.51$               023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place into cell

Debris CY 582                    2.46$                    1,431.72$               023155200010 place, w/ dozer (200% soil costs)
Soil CY 127                    1.23$                    156.21$                  023155200010 place soil in cell w/dozer

Compaction in Cell CY 709                    0.27$                    191.43$                  023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of Grade
Backfill CY 127                    2.93$                    372.11$                  023154522300 Common Earth hauling
Final grade SY 748                    0.10$                    74.80$                     023101003300 Final Grade Disturbed Area

Total 28,117.74$             

XIV On Site Open Area
DEMOLITION

Removal of power poles
remove wire days 2                        685.00$                1,370.00$               Crew B-11C
cut up poles Ea 14                      58.08$                  813.05$                  Estimated

Torch cut B25 Containers Ea 6,000                 106.66$                639,952.62$           torch cut of B25 containers $106.66 each
Remove chainlink fence LF 3,900                 1.98$                    7,722.00$               022201301700 Site demolition-chain link fence
Remove misc. debris days 5                        685.00$                3,425.00$               Crew B-11C
Haul volumes CY 16,710               2.39$                    39,936.90$             023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Place into cell

Debris CY 6,382                 1.98$                    12,636.36$             022201301700 place, w/ dozer (200% soil costs)
Soil CY 10,328               1.23$                    12,703.44$             023155200010 place soil in cell w/dozer

Compaction of Material in Cell CY 16,710               0.27$                    4,511.70$               023153105680
excav/backfill/compact - compaction , sheepsfoot, 12" lift, 2 
passes

Restoration of grade
Backfill CY 1,334                 2.93$                    3,908.62$               023154522300 Common Earth hauling

Final Grade SY 4,002                 0.10$                    400.20$                   023101003300 Final Grade Disturbed Area
Total 727,379.89$           

XV Health Physics Staff and Radiation Survey Equipment
NOTE: assume HP support is needed for 24 months to account for pre-closure preparation and post-closure shutdown
HEALTH PHYSICS AND SURVEY EQUIPMENT

PPE & misc. supplies Each 1                        10,847.13$           10,847.13$             assumed one time cost

In-situ gamma spectrometer Each 2                        41,785.76$           83,571.53$             
assume existing equipment is unavailable (estimated purchase 
cost)

Badging LS 1                        16,270.71$           16,270.71$             estimated cost
Analytical costs LS 1                        106,553.70$         106,553.70$           assume 400 QC samples at $258.57 each

HEALTH PHYSICS PERSONNEL

Senior health physicist Days 360                    793.93$                285,814.30$           
assume one senior health physicist at $99.24 per hour for 18 
months
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Senior HP technician Days 360                    501.42$                180,512.95$           
assume one senior HP technician at $62.68 per hour for 18 
months

HP technicians (3) Days 1,080                 417.86$                451,291.50$           assume three HP technicians at $52.23 per hour for 18 months
CLOSURE REPORT Each 1                        54,342.33$           54,342.33$             (2) estimated costs
MONUMENTS Each 2                        2,661.23$             5,322.46$               

Total 1,194,526.63$        

Summary of Volumes from Previous Sections
Debris 14,507                  cy
Fill required for Debris 43,521                  cy Assume all debris requires 3:1 fill:debris ratio
Contaminated Soil & Ballast 45,664                  cy
Total Material Disposed of 60,171                  cy

XVI Cell Closure
Drawing 
set 0017 Updated to Rev. G dimensions April 2002

Cover 

Remove Overburden Radon Barrier CY 7,955                 1.34$                    10,659.70$             023154240260
Assume remove top 1' of 10' Unit 4 layer (11% of cover volume 
is overburden)

Excavate Compacted Soil CY 6,920                 2.35$                    16,262.00$             023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Excavate Radon Barrier CY 72,312               2.35$                    169,933.20$           023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Excavate Type B Filter CY 18,538               3.13$                    58,023.94$             023154325400
Assume need of 1.25 cy for 1 cy of sand/riprap (50% each), 
multiply needed volume by (2) (1.25)

Excavate Sacrificial Soil CY 37,674               2.35$                    88,533.90$             023154240260
add 75% to excavation cost to account for heavy soil and 
loading into trucks

Excavate Type A Filter CY 19,138               3.13$                    59,901.94$             023154325400
Assume need of 1.25 cy for 1 cy of sand/riprap (50% each), 
multiply needed volume by (2) (1.25)

Excavate Rock CY 58,578               3.13$                    183,349.14$           023154325400
Assume need of 1.25 cy for 1 cy of sand/riprap (50% each), 
multiply needed volume by (2) (1.25)

Material Cost (rock Layer) CY 58,578               0.80$                    46,862.40$             2X BLM Contract Assume cost is 2x current contract with BLM 

Screening Plant
Mon 6                        32,605.40$           195,632.40$           Cost Estimated by Envirocare; Powergrid screen at 280 cy/hour

FEL and crew Days 120                    1,195.53$             143,463.90$           Crew feeds hopper and moves/loads material

Material Processing
CY 96,254               1.46$                    140,407.63$           

Estimated cost to prepare rock and filter layers to meet 
gradation requirements

Flexible Membrane (HDPE & Geotextile) SF 996,592             0.41$                    403,819.08$           Based on 2000 costs plus inflation (material and installation)
Haul Volumes

Compacted Soil CY 6,920                 2.39$                    16,538.80$             023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Radon Barrier CY 72,312               2.39$                    172,825.68$           023154900310 Haul material using a 12 CY dump truck @ 0.25 miles RT
Type B Filter Zone CY 18,538               5.73$                    106,222.74$           023154901250 Use a 20 cy dump trailer with a RT of 10 miles
Sacrificial Soil CY 37,674               5.73$                    215,872.02$           023154901250 Use a 20 cy dump trailer with a RT of 10 miles
Type A Filter Zone CY 19,138               5.73$                    109,660.74$           023154901250 Use a 20 cy dump trailer with a RT of 10 miles
Rock CY 58,578               5.73$                    335,651.94$           023154901250 Use a 20 cy dump trailer with a RT of 10 miles

Placement
Compacted Soil CY 6,920                 1.23$                    8,511.60$               023155200010 place soil in cell w/dozer
Radon Barrier CY 72,312               1.23$                    88,943.76$             023155200010 place soil in cell w/dozer
Type B Filter Zone CY 18,538               1.23$                    22,801.74$             023155200010 place soil in cell w/dozer
Sacrificial Soil CY 37,674               1.23$                    46,339.02$             023155200010 place soil in cell w/dozer
Type A Filter Zone CY 19,138               1.23$                    23,539.74$             023155200010 place soil in cell w/dozer
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Rock Tons 93,725               1.91$                    179,014.37$           023704500350
Cost for labor/equipment to place 100 lb riprap; material costs 
addressed above

Deflocculant (STPP) lbs 136,669             0.43$                    58,147.19$             Based on 2001 cost to Envirocare plus inflation

Radon Barrier Compaction CY 72,312               0.43$                    31,094.16$             023153105720 Compaction of material using a sheepsfoot, 12" lift, 4 passes
Total 2,932,012.73$        

Roads Around the Cell
Grading SY 4,694                 0.26$                    1,220.44$               023101000200 Final grade subgrade for roads
Road Base

Material CY 1,565                 8.58$                    13,427.70$             
Placement CY 1,565                 0.43$                    672.95$                  

Drainage
Excavation of Ditches 5,903                 2.31$                    13,633.80$             
Erosion Protection Material

Excavation CY 2,952                 3.02$                    8,911.32$               

Material cost CY 2,952                 0.80$                    2,361.60$               
Assume cost is 2x current Envirocare contract with BLM 
($0.40/cy)

Screening Mon 1                        32,605.40$           32,605.40$             Cost Estimated by Envirocare; Powergrid screen at 280 cy/hour
FEL and Crew Days 6                        1,195.53$             7,173.19$               Crew feeds hopper and moves/loads material
Haul CY 2,952                 5.73$                    16,914.96$             023154901250 Use a 20 cy dump trailer with a RT of 10 miles

Placement Tons 4,724                 1.91$                    9,022.84$               023704500350
Cost for labor/equipment to place 100 lb riprap; material costs 
addressed above

Filter Zone

Excavation -                     -$                        023154325400
This material was excavated as part of the erosion barrier 
volume

Screening -                     -$                        Screening plant cost covered by erosion barrier above
FEL and Crew -                     1,195.53$             -$                        This time covered as part of the erosion barrier volume
Haul 984                    5.73$                    5,638.32$               023154901250 Use a 20 cy dump trailer with 10 miles RT
Placement 984                    1.23$                    1,210.32$               023155200010 place soil in cell w/dozer

Fences -                     
Installation of Permanent Fencing 3,100                 12.57$                  38,967.00$             022202201750 Fencing-6' high with barbed wire
Signs 31                      16.31$                  505.59$                  Estimated, adjusted annually for inflation
Seal Suction Lysimeters -                     

Total 152,265.44$           
XVII General Closure of Section

HAUL TO LANDFILL
Debris loading CY 50                      11.79$                  589.50$                  022203503080 Rubbish handling, loading
Haul CY 50                      0.90$                    45.00$                    022203505100 2 Mile RT, rubbish handling, over 8 CY truck to LARW cell

Tipping fee Ton 50                      70.00$                  3,500.00$               022203300100
Dump charges, building construction materials  (assume 1 cy = 
1 ton)

CLEAN UP OF VARIOUS ITEMS
Heavy Equipment LS 11                      2,174.57$             23,920.23$             Assume 5 days of decon, or $2,174.57
6 wheel trucks Each 2                        1,304.22$             2,608.43$               Assume decon requires 3 days each, or $1,304.22
Bulldozer Each 2                        869.48$                1,738.96$               Assume decon requires 2 days each, or $869.48
Front-end loader Each 1                        652.11$                652.11$                  Assume decon requires 1.5 days each, or $652.11
Backhoe Each 2                        652.11$                1,304.22$               Assume decon requires 1.5 days each, or $652.11
Compactors Each 1                        434.74$                434.74$                  Assume decon requires 1 day each, or $434.74
Water Trucks Each 3                        869.48$                2,608.43$               Assume decon requires 2 days each, or $869.48
Graders Each 1                        434.74$                434.74$                  Assume decon requires 1 day each, or $434.74
Shredders Each 2                        434.74$                869.48$                  Assume decon requires 1 day each, or $434.74
Cats Each 2                        434.74$                869.48$                  Assume decon requires 1 day each, or $434.74
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Pickup trucks Each 2                        108.68$                217.37$                  Assume decon 4 per day, or $108.68 each
JCB's Each 3                        2,174.77$             6,524.31$               Assume decon requires 3 days each, or $1,304.22
Forklifts Each 8                        434.74$                3,477.91$               Assume decon requires 1 day each, or $434.74
Other containers LS 1                        1,304.22$             1,304.22$               Assume decon requires 3 days each, or $1,304.22

Total 51,099.12$             

XVIII Stockpile of Closure Assets

ENVIROCARE WILL NOT TAKE CREDIT FOR STOCKPILES

Summary of I - XVIII 8,137,605.59$        

XIX Mobilization Total 81,376.06$             Assume 1 % of direct costs

XX Contingency Total 244,128.17$           Assume 3 % of direct costs

XXI Engineering and Redesign Total 244,128.17$           Assume 3 % of direct costs

XXII Reserved Reduced to zero with approved cover design April 2002

XXIII Profit and Overhead Total 569,632.39$           Assume 7 % of direct costs

XXIV Management Fee and Legal Expense Total 406,880.28$           
Assume 4 % of direct costs for Management and 1 % direct 
costs for legal expenses

XXV DEQ Oversight of Project Total 244,128.17$           Assume 3 % of direct costs

XXVI Post Operational Monitoring and Maintenance (Year 1-100)
Travel

Labor Hours 10                      54.35$                  543.47$                  Travel time, 5 days at two hours per day

Mileage Miles 750                    0.38$                    281.25$                  
5 trips at 150 miles per roundtrip from government mileage 
reimbursement rates

Off Site features
Labor Hours 4                        54.35$                  217.39$                  Inspection of surrounding areas

Access road maintenance
equipment Day 1                        364.10$                364.10$                  Fraction of the entire day (8 hours) the hoe is rented
labor Hour 4                        54.35$                  217.39$                  Environmental technician

Fence maintenance
labor Hour 6                        54.35$                  326.08$                  Environmental technician

Gates (2)
materials Each 1                        326.05$                326.05$                  Estimated
labor Hour 2                        54.35$                  108.69$                  Environmental technician

Signs (2)
materials Each 1                        54.35$                  54.35$                    Estimated
labor Hour 2                        54.35$                  108.69$                  Environmental technician

Monuments (2)
materials Each 1                        50.57$                  50.57$                    Estimated
labor Hour 2                        54.35$                  108.69$                  Environmental technician

Wells (2)
materials Each 1                        477.03$                477.03$                  Estimated
labor Hour 4                        54.35$                  217.39$                  Environmental technician

Slopes (2)
materials CY 2                        21.73$                  43.46$                    Estimated
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equipment Day 1                        353.22$                353.22$                  
labor Hour 2                        54.35$                  108.69$                  Environmental technician

Cell structure (2)
materials CY 2                        108.68$                217.37$                  Estimated
equipment Day 2                        353.22$                706.45$                  Fraction of the entire day (8 hours) the hoe is rented
labor Hour 2                        54.35$                  108.69$                  Environmental technician

Diversion channels (2)
equipment Day 1                        353.22$                353.22$                  Fraction of the entire day (8 hours) the hoe is rented
labor Hour 2                        54.35$                  108.69$                  Environmental technician

Written report to regulators Each 1                        108.68$                108.68$                  
Cost  estimated on 2 hours to write; does not require an extra 
trip to the site

Total 5,509.66$               

XXVII Water Samples -- Radiological (Year 1-100)
Sample parameters according to Condition I.F of GWQDP

Number of wells Each 14                      
Frequency Annual 1                        
Labor, sampling Days 2                        446.06$                892.13$                  
Analysis

Radiologic parameters Each 14                      1,290.40$             18,065.60$             Average cost per well to Envirocare STL
Report Each 1                        -$                      -$                        Cost of report is included in sample analysis costs above

Total 18,957.73$             
XXVIII Water Samples -- RCRA (Year 1-30)

Sample parameters according to Module VI of the RCRA Permit
Number of wells Each 14                      
Frequency Annual 1                        
Labor, sampling Days 2                        446.06$                892.13$                  
Analysis

RCRA parameters Each 14                      2,279.68$             31,915.46$             Average cost per well to Envirocare STL
Report Each 1                        -$                      -$                        Cost of report is included in sample analysis costs above

Total 32,807.59$             

XXIX Embankment Survey (Year 1-30)

Survey of Mixed Waste Embankment Each 1                        1,674.66$             1,674.66$               
Cost estimated by Envirocare on historical cost for aerial survey 
of entire Section 32

Total 1,674.66$               
XXX Airborne Particulate Monitoring (Year 1) -$                        

(all following sampling activities will be performed during the weekly sampling visit)

Gross Alpha
Number of samplings per day Num 9                        -$                        
Sampling Days 52                      446.06$                23,195.35$             Time required for environmental technician for all sampling
Analysis (Gross alpha and beta) Each 468                    49.42$                  23,130.56$             from STL

Isotopic analysis
Number of Alpha samples collected quarterly Num 6                        
Analysis (total U, Ra, Th, Pb) Each 24                      351.43$                8,434.32$               from STL

Total 54,760.23$             

XXXI Soil Sampling (Year 1)
(sampling labor is part of XXVIII)

Gross Alpha
Analysis (gamma spectrum) Each 45                      142.77$                6,424.75$               from STL

Isotopic analysis
Analysis (Th-230,Th-232, and total U) Each 6                        148.26$                889.58$                  from STL
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Total 7,314.33$               

XXXII Vegetation Sampling (Year 1)
(sampling labor is part of XXVIII)

Radionuclide Sampling
Analysis (gamma, Th, Po, Pb, total U) Each 4                        391.74$                1,566.95$               

Total 1,566.95$               

XXXIII Gamma Exposure Monitoring (Year 1)
(samples are collected Quarterly for the first year, the "electret" reader currently owned by Envirocare will be used)

Frequency Num 4                        
Sampling Num 8                        
Radionuclide Sampling

e-perm chamber Each 32                      27.43$                  877.83$                  Estimated costs from Envirocare
"electret" Each 32                      16.46$                  526.76$                  Estimated costs from Envirocare
Time to read electret Days 1                        438.75$                438.75$                  Assume 1/2 day to read gamma electrets

Total 1,843.34$               

XXXIV Radon Exposure Monitoring (Year 1)
(samples are collected Quarterly for the first year, the "electret" reader currently owned by Envirocare will be used)

Frequency Num 4                        
Sampling Num 8                        
Radionuclide Sampling

e-perm chamber Each 32                      27.43$                  877.83$                  Estimated costs from Envirocare
"electret" Each 32                      16.46$                  526.76$                  Estimated costs from Envirocare
Time to read electret Days 1                        438.75$                438.75$                  Assume 1/2 day to read radon electrets

Total 1,843.34$               

XXXV Unadjusted Total for Cell Closure
Summary of Cell Closure (Items I-XXV) Total 9,927,878.82$        
Total cost for Year 1 Items XXVI-XXXIV (5% contingency) 132,591.70$           
Cost per year for years 2-30 Items XXVI-XXIX (5% contingency) 61,897.11$             
Cost per year for years 31-100 Items XXVI-XXVII (5% contingency) 25,690.75$             

Inflation vs Interest Analysis 1.00% Real return
Costs are in 2004 dollars, Year 2 -100 activities are converted into 2004 dollars using Future (F) to Present (P) factor.

Year Future Cost Year Present Cost Future Cost
1 132,591.70$    131,278.91$     26 61897.11 47,787.54$           
2 61,897.11$      60,677.50$       27 61897.11 47,314.40$           
3 61,897.11$      60,076.73$       28 61897.11 46,845.94$           
4 61,897.11$      59,481.91$       29 61897.11 46,382.12$           
5 61,897.11$      58,892.98$       30 61897.11 45,922.89$           
6 61,897.11$      58,309.88$       31 25690.75 18,871.84$           
7 61,897.11$      57,732.55$       32 25690.75 18,684.99$           
8 61,897.11$      57,160.95$       33 25690.75 18,499.99$           
9 61,897.11$      56,595.00$       34 25690.75 18,316.82$           

10 61,897.11$      56,034.65$       35 25690.75 18,135.47$           
11 61,897.11$      55,479.85$       36 25690.75 17,955.91$           
12 61,897.11$      54,930.54$       37 25690.75 17,778.13$           
13 61,897.11$      54,386.68$       38 25690.75 17,602.11$           
14 61,897.11$      53,848.20$       39 25690.75 17,427.83$           
15 61,897.11$      53,315.05$       40 25690.75 17,255.28$           
16 61,897.11$      52,787.17$       41 25690.75 17,084.43$           

Page 14 of 15

Revised Annua
03/09/05



COSTSHEET Annual Review
 2004

Section Item Units Quantity 2004 Unit Cost Total Cost Figure #
Means 

Reference # Notes
17 61,897.11$      52,264.53$       42 25690.75 16,915.28$           
18 61,897.11$      51,747.06$       43 25690.75 16,747.80$           
19 61,897.11$      51,234.71$       44 25690.75 16,581.98$           
20 61,897.11$      50,727.44$       45 25690.75 16,417.80$           
21 61,897.11$      50,225.18$       46 25690.75 16,255.25$           
22 61,897.11$      49,727.91$       47 25690.75 16,094.31$           
23 61,897.11$      49,235.55$       48 25690.75 15,934.96$           
24 61,897.11$      48,748.07$       49 25690.75 15,777.19$           
25 61,897.11$      48,265.42$       50 25690.75 15,620.98$           

First 50Years 2,011,375.59$      

Year Future Cost Year Present Cost Future Cost
51 25,690.75$      15,466.31$       76 25690.75 12,060.14$           
52 25,690.75$      15,313.18$       77 25690.75 11,940.74$           
53 25,690.75$      15,161.57$       78 25690.75 11,822.51$           
54 25,690.75$      15,011.45$       79 25690.75 11,705.46$           
55 25,690.75$      14,862.82$       80 25690.75 11,589.56$           
56 25,690.75$      14,715.67$       81 25690.75 11,474.81$           
57 25,690.75$      14,569.97$       82 25690.75 11,361.20$           
58 25,690.75$      14,425.71$       83 25690.75 11,248.71$           
59 25,690.75$      14,282.88$       84 25690.75 11,137.34$           
60 25,690.75$      14,141.47$       85 25690.75 11,027.07$           
61 25,690.75$      14,001.45$       86 25690.75 10,917.89$           
62 25,690.75$      13,862.82$       87 25690.75 10,809.79$           
63 25,690.75$      13,725.57$       88 25690.75 10,702.76$           
64 25,690.75$      13,589.67$       89 25690.75 10,596.80$           
65 25,690.75$      13,455.12$       90 25690.75 10,491.88$           
66 25,690.75$      13,321.90$       91 25690.75 10,388.00$           
67 25,690.75$      13,190.00$       92 25690.75 10,285.15$           
68 25,690.75$      13,059.41$       93 25690.75 10,183.31$           
69 25,690.75$      12,930.11$       94 25690.75 10,082.49$           
70 25,690.75$      12,802.08$       95 25690.75 9,982.66$             
71 25,690.75$      12,675.33$       96 25690.75 9,883.82$             
72 25,690.75$      12,549.83$       97 25690.75 9,785.96$             
73 25,690.75$      12,425.58$       98 25690.75 9,689.07$             
74 25,690.75$      12,302.55$       99 25690.75 9,593.14$             
75 25,690.75$      12,180.74$       100 25690.75 9,498.16$             

Second 50 Years 612,281.61$         

XXXVI Total Cell Closure
Closure Costs 9,927,878.82$      
Post Closure Costs (Year 1-50) 2,011,375.59$      
Post Closure Costs (Year 51-100) 612,281.61$         

PROPOSED AMOUNT OF TRUST FUND IS 12,551,536.01$    
Current 12,469,198.97$    

82,337.04$           Increase Required
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